South San Francisco Bay Shoreline Phase 1 Project

Economic Impact Area 11

March 2011
Santa Clara Valley Water District Board of Directors supports EIA11 Feasibility Study as Phase 1

2011- 2012
Feasibility Study identifies alternatives

June 2012
Public meeting on alternatives

October 2014
Army Corps of Engineers approves selected plan

December 2014 – February 2015
Draft Report released for review

January 2015
Public Hearing on Draft Integrated Document

August 2015
Final Integrated Document

September 2015
Draft Army Corps Chief's Report

September 2015
Army Corps Civil Work Review Board

November 2015
Final Chief's Report

December 2015
Corps Chief's Report approved

2016
Legislative Project Authorization

2016 - 2017
Design phase

2018
Construction begins

Completed milestones
Projected milestones