



CAPITAL PROGRAM SERVICES
5750 ALMADEN EXPRESSWAY
SAN JOSE, CA 95118-3686
TELEPHONE (408) 265-2600
FACSIMILE (408) 979-5631
www.valleywater.org
scvwdplanroom@valleywater.org

Santa Clara Valley Water District
Notification of this Addendum is transmitted via email to all current plan holders.
This Addendum is posted on the Valley Water website at
<https://www.valleywater.org/construction>

March 17, 2021

ADDENDUM NO. 6
TO CONTRACT DOCUMENTS FOR THE
ANDERSON DAM TUNNEL PROJECT
Project No. 91864005 Contract No. C0663

Notice is hereby given to Prospective Bidder that the Contract Documents are modified as hereinafter set forth.

SPECIFICATIONS AND CONTRACT DOCUMENTS

SPECIAL PROVISIONS

1. **REPLACE** Paragraph A in Article 12.03. Contract Time(s) and also in Addendum No. 5, Item No. 4 with:

“A. The Contractor shall complete all Work required under this Contract, excluding the two-year landscape establishment period, before the expiration of 980 Days from the first chargeable Day of the Contract. The first chargeable Day of the Contract shall be defined in the Phase 1 NTP issued by the District (Capital PM).

This project will use Phased NTPs, in order to accommodate the Phased approvals approach for the design elements, agreed by the two principal oversight agencies FERC and DSOD. Below are the details on the order in which these Phased NTPs will be issued along with the associated bid items. Note that the dates when the Phased NTPs will be issued may change depending on when the approvals from FERC and DSOD are received.

1. Phase 1 NTP shall include Mobilization (Bid Item 1); Site Preparation (Bid Items 2a through 2k), Geotechnical Borings (Bid Item 3a); and HLOW Drop Shaft (Bid Item 6a).

2. Phase 2A NTP shall be issued **28** days after Phase 1 NTP and shall include the Diversion Portal (Bid Items 3b through 3k); Diversion Outlet Structure Excavation and CLSM Foundation (Bid Items 8a through 8b); and 18.5-foot Diversion Tunnel (Bid Items 5a through 5c, 5o, 5r through 5u, and 5y)..
3. Phase 2B NTP shall be issued **56** days after Phase 1 NTP and shall include the Geotechnical Borings (Bid Item 4a); Anderson Force Main Realignment (Bid Items 9a and 9b); and Landslide Stabilization (Supplemental Bid Items 10a through 10f and 10k),
4. Phase 3 NTP shall be issued **119** days after Phase 1 NTP and shall include all remaining Work.”

THIS ADDENDUM NO. 6, WHICH CONTAINS 2 PAGES, IS ATTACHED TO AND IS A PART OF THE SPECIFICATIONS AND CONTRACT DOCUMENTS FOR THIS PROJECT.

DocuSigned by:

Christopher Hakes

OF#F8DE1003D4CD...

Christopher Hakes, P.E.
Deputy Operating Officer
Dam Safety & Capital Delivery Division

Date: 3/17/2021