
                                                                                                                              
 

 

December 4, 2018 

 
SPECIAL MEETING NOTICE  

 
  

WATER STORAGE EXPLORATORY COMMITTEE 
  
 

Board Members of the Water Storage Exploratory Committee    
Director Gary Kremen, Committee Chair  
Director Richard P. Santos 
Director John L. Varela 
 
  

Staff Support of the Water Storage Exploratory Committee    
Norma J. Camacho, Chief Executive Officer 
Nina Hawk, Chief Operating Officer, Water Utility 
Rick Callender, Chief of External Affairs 
Stanly Yamamoto, District Counsel 
Garth Hall, Deputy Operating Officer, Water Supply Division 
Katherine Oven, Deputy Operating Officer, Water Utility Capital Division 
Christopher Hakes, Deputy Operating Officer, Dam Safety & Capital Delivery Division 
Jerry De La Piedra, Assistant Officer, Water Supply Division Deputy’s Office 
Cindy Kao, Imported Water Manager, Imported Water Unit 
Melih Ozbilgin, Senior Water Resources Specialist, Imported Water Unit 
Medi Sinaki, Senior Engineer – Water Quality 
Bradly Arnold, Senior Engineer – Imported Water Unit 
Tracy Hemmeter, Senior Project Manager, Water Supply Planning &  
                             Conservation Unit 
Metra Richert, Senior Water Resources Specialist, Water Supply Planning &  
                       Conservation Unit 
 
 

A regular meeting of the Santa Clara Valley Water District (SCVWD) Water Storage 
Exploratory Committee is to be held on Friday, December 7, 2018, at 11:30 a.m. in the 
Headquarters Building Boardroom located at the Santa Clara Valley Water District, 5700 
Almaden Expressway, San Jose, California.  Refreshments will be served. 
    
Enclosed are the meeting agenda and corresponding materials.  Please bring this packet with you 
to the meeting.    
  
Enclosures 
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Santa Clara Valley Water District - Headquarters Building, 
5700 Almaden Expressway, San Jose, CA 95118 

From Oakland: 

• Take 880 South to 85 South

• Take 85 South to Almaden Expressway exit

• Turn left on Almaden Plaza Way

• Turn right (south) on Almaden Expressway

• At Via Monte (third traffic light), make a U-turn

• Proceed north on Almaden Expressway
approximately 1,000 feet

• Turn right (east) into the campus entrance

 From Morgan Hill/Gilroy: 

• Take 101 North to 85 North

• Take 85 North to Almaden Expressway exit

• Turn left on Almaden Expressway

• Cross Blossom Hill Road

• At Via Monte (third traffic light), make a U-turn

• Proceed north on Almaden Expressway approximately
1,000 feet

• Turn right (east) into the campus entrance

From Sunnyvale: 

• Take Highway 87 South to 85 North

• Take Highway 85 North to Almaden Expressway
exit

• Turn left on Almaden Expressway

• At Via Monte (third traffic light), make a U-turn

• Proceed north on Almaden Expressway
approximately 1,000 feet

• Turn right (east) into the campus entrance

From San Francisco: 

• Take 280 South to Highway 85 South

• Take Highway 85 South to Almaden Expressway exit

• Turn left on Almaden Plaza Way

• Turn right (south) on Almaden Expressway

• At Via Monte (third traffic light), make a U-turn

• Proceed north on Almaden Expressway approximately
1,000 feet

• Turn right (east) into the campus entrance

From Downtown San Jose: 

• Take Highway 87 - Guadalupe Expressway
South

• Exit on Santa Teresa Blvd.

• Turn right on Blossom Hill Road

• Turn left at Almaden Expressway

• At Via Monte (first traffic light), make a U-turn

• Proceed north on Almaden Expressway
approximately 1,000 feet

• Turn right (east) into the campus entrance

 From Walnut Creek, Concord and East Bay areas: 

• Take 680 South to 280 North

• Exit Highway 87-Guadalupe Expressway South

• Exit on Santa Teresa Blvd.

• Turn right on Blossom Hill Road

• Turn left at Almaden Expressway

• At Via Monte (third traffic light), make a U-turn

• Proceed north on Almaden Expressway approximately
1,000 feet

• Turn right (east) into the campus entrance
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District Mission: Provide Silicon Valley safe, clean water for a healthy life, environment and economy.

Note: The finalized Board Agenda, exception items and supplemental items will be posted prior to the meeting in accordance with the Brown Act.

All public records relating to an item on this agenda, which are not exempt from 

disclosure pursuant to the California Public Records Act, that are distributed to a 

majority of the legislative body will be available for public inspection at the Office of 

the Clerk of the Board at the Santa Clara Valley Water District Headquarters Building, 

5700 Almaden Expressway, San Jose, CA 95118, at the same time that the public 

records are distributed or made available to the legislative body. Santa Clara Valley 

Water District will make reasonable efforts to accommodate persons with disabilities 

wishing to attend Board of Directors' meeting. Please advise the Clerk of the Board 

Office of any special needs by calling (408) 265-2600.

Santa Clara Valley Water District

Water Storage Exploratory Committee Meeting

HQ Boardroom                                                                                 
5700 Almaden Expressway                                                                    

San Jose CA  95118

REGULAR MEETING

AGENDA

Friday, December 7, 2018

11:30 AM
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Water Storage Exploratory Committee

Santa Clara Valley Water District

AGENDA

REGULAR MEETING

11:30 AMFriday, December 7, 2018 HQ Boardroom

CALL TO ORDER:1.

Roll Call.1.1.

CLOSED SESSION:2.

ANTICIPATION OF LITIGATION – Initiation of Litigation Pursuant to 

Government Code Section 54956.9(d)(4) – Three Potential Cases (Pacheco 

Reservoir Expansion Study)

2.1.

EXISTING LITIGATION – Government Code Section 54956.9(d)(1)

SCVWD v. Giovannotto Land & Cattle, LLC, Santa Clara Co. Superior Court, 

No. 18CV337188

2.2.

CONFERENCE WITH REAL PROPERTY NEGOTIATORS – Government Code 

Section 54956.8

Setting Negotiation Parameters for Price and Terms of Payment for Acquiring 

Property Interest from multiple property owners  

(APNs: 86515007, 86510023, 86511020, 86511021, 86511019, 86510010, 

86515008, 86515009, 86515008, 86515009, 89857001, 89857002, 89849001, 

89849003, 89811003, 89811008, 89811021, 89811022, 89811004, 89811023, 

89811020, 89811016, 89813001, 89848001, 89849001, 89849003, 89811003, 

89811008, 89811021, 89811022, 89811004, 89811023, 89811020, 89811016, 

89813001, 89848001) in Santa Clara County

2.3.

Time Open for Public Comment on any Item not on the Agenda.3.

Notice to the public: This item is reserved for persons desiring to address the

Committee on any matter not on this agenda.  Members of the public who wish to

address the Committee on any item not listed on the agenda should complete a

Speaker Form and present it to the Committee Clerk.  The Committee Chair will call

individuals in turn.  Speakers comments should be limited to two minutes or as set by

the Chair.  The law does not permit Committee action on, or extended discussion of,

any item not on the agenda except under special circumstances.  If Committee action is

requested, the matter may be placed on a future agenda.  All comments that require a

response will be referred to staff for a reply in writing. The Committee may take action on

any item of business appearing on the posted agenda.

December 7, 2018 Page 1 of 3  
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APPROVAL OF MINUTES:4.

Approval of Minutes. 18-10624.1.

Approve the November 7, 2018, Meeting Minutes.Recommendation:

Michele King, 408-630-2711Manager:

Attachment 1: 110718 WSEC DRAFT MinsAttachments:

Est. Staff Time: 5 Minutes

ACTION ITEMS:5.

Update on Proposed Sites Reservoir Project. 18-10635.1..

A. Receive and discuss information on the Sites Reservoir

         Project; and

B. Provide feedback and direction regarding communication

         with the Board. 

Recommendation:

Garth Hall, 408-630-2750Manager:

Attachment 1: Draft 2019 Project Agreement

Attachment 2: Maxwell Water Intertie Map

Attachment 3: Sites Reservoir Project Map

Attachment 4: Governance Structure

Attachment 5:  PowerPoint Presentation

Attachments:

Est. Staff Time: 15 Minutes

Update on San Luis Low Point Improvement Project. 18-10655.2.

Receive and discuss information on San Luis Low Point 

Improvement Project.

Recommendation:

Christopher Hakes, 408-630-3796Manager:

Attachment 1:  PowerPointAttachments:

Est. Staff Time: 15 Minutes

Update on Shasta Dam and Reservoir Enlargement Project. 18-10665.3.

Receive updates from Staff on the Shasta Dam and Reservoir 

Enlargement Project.

Recommendation:

Garth Hall, 408-630-2750Manager:

Attachment 1: Project Factsheet

Attachment 2: Project Timeline

Attachment 3: Staff PowerPoint

Attachments:

Est. Staff Time: 15 Minutes

December 7, 2018 Page 2 of 3  
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Update on Los Vaqueros Reservoir Expansion Project (LVE Project). 18-10645.4.

Receive and discuss information on Los Vaqueros Reservoir 

Expansion Project (LVE Project).

Recommendation:

Jerry De La Piedra, 408-630-2257Manager:

Attachment 1:  LVE ProjectAttachments:

Est. Staff Time: 10 Minutes

Review Water Storage Exploratory Committee Work Plan and the 

Committee’s Next Meeting Agenda.

18-10685.5.

Review the Committee’s Work Plan to guide the Committee’s 

discussions regarding policy alternatives and implications for 

Board deliberation.

Recommendation:

Michele King, 408-630-2711Manager:

Attachment 1:  WSEC 2018 Work PlanAttachments:

Est. Staff Time: 5 Minutes

Clerk Review and Clarification of Committee Requests.6.

This is an opportunity for the Clerk to review and obtain clarification on any formally

moved, seconded, and approved requests and recommendations made by the

Committee during the meeting.

ADJOURN:7.

Adjourn to Regular Meeting7.1.

December 7, 2018 Page 3 of 3  
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Santa Clara Valley Water District

File No.: 18-1062 Agenda Date: 12/7/2018
Item No.: 4.1.

COMMITTEE AGENDA MEMORANDUM

Water Storage Exploratory Committee
SUBJECT:
Approval of Minutes.

RECOMMENDATION:
Approve the November 7, 2018, Meeting Minutes.

SUMMARY:
A summary of Committee discussions, and details of all actions taken by the Committee, during all
open and public Committee meetings, is transcribed and submitted for review and approval.

Upon Committee approval, minutes transcripts are finalized and entered into the District's historical
records archives and serve as historical records of the Committee’s meetings.

ATTACHMENTS:
Attachment 1:  110718 WSEC Draft Minutes

UNCLASSIFIED MANAGER:
Michele King, 408-630-2711

Santa Clara Valley Water District Printed on 12/4/2018Page 1 of 1
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SANTA CLARA VALLEY WATER DISTRICT (SCVWD)
WATER STORAGE EXPLORATORY COMMITTEE

DRAFT MINUTES

Page 1 of 4

WEDNESDAY, NOVEMBER 7, 2018
12:30 PM

(Paragraph numbers coincide with agenda item numbers)

A regular meeting of the Water Storage Exploratory Committee (Committee) was held on 
November 7, 2018, in the Headquarters Building Boardroom at the Santa Clara Valley 
Water District, 5700 Almaden Expressway, San Jose, California.

1. CALL TO ORDER
A regular meeting of the Santa Clara Valley Water District Water Storage Exploratory 
Committee was called to order by Chair Gary Kremen at 12:30 p.m. on 
November 7, 2018.

1.1   ROLL CALL
Board Members in attendance were: Director Gary Kremen-District 7, Director 
Richard P. Santos-District 3, and Director John L. Varela-District 1.

Staff members in attendance were: Kurt Arends, Glenna Brambill, Jerry De La Piedra, 
Anthony Fulcher, Christopher Hakes, Garth Hall, Nina Hawk, Tracy Hemmeter, 
Brian Hopper, Cindy Kao, Eric Leitterman, Bill Magleby, Katherine Oven and
Metra Richert.

Guest in attendance was: Doug Muirhead, Resident of City of Morgan Hill.

Committee Chairperson Kremen confirmed that the Committee would adjourn to Closed 
Session for consideration of Item 2.

2. CLOSED SESSION:
ANTICIPATION OF LITIGATION – INITIATION OF LITIGATION PURSUANT TO 
GOVERNMENT CODE SECTION 54956.9(d)(4) – FOUR POTENTIAL CASES 
(PACHECO RESERVOIR EXPANSION STUDY)

Upon return to Open Session, the same Committee members and staff were present.
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2.1   DISTRICT COUNSEL’S REPORT:
Mr. Anthony Fulcher Senior Assistant District Counsel, reported on Item 2, that the 
Committee met in Closed Session with all members present, and took no reportable 
action.

3. TIME OPEN FOR PUBLIC COMMENT ON ANY ITEM NOT ON AGENDA
There was no one present who wished to speak.

4.         APPROVAL OF MINUTES
4.1   APPROVAL OF MINUTES
It was moved by Director John L. Varela, seconded by Director Richard P. Santos and 
unanimously carried to approve the minutes of the October 1, 2018, Special Meeting 
Santa Clara Valley Water District (SCVWD) Water Storage Exploratory Committee as 
presented.

5.        ACTION ITEMS
5.1   ANNUAL OPERATIONS OF THE ANDERSON RESERVOIR SYSTEM
Mr. Kurt Arends requested this item be pulled with the following explanation given to the 
Committee Members: Staff is not recommending any changes to Anderson Operations 
from what the Board directed last year. Before considering any future changes, staff 
would get input from the public before making any recommendation to the Board.

5.2 ANDERSON OPERATIONS DURING CONSTRUCTION
Mr. Kurt Arends reviewed the materials as outlined in the agenda item along with a 
powerpoint presentation handout.   

Directors Gary Kremen and Richard P. Santos had questions about construction date, 
action plan with the cities and asked that the Committee receive any updates.

Mr. Christopher Hakes, Mr. Garth Hall, and Ms. Nina Hawk were available to answer 
questions.

Mr. Doug Muirhead, Resident of City of Morgan Hill asked about recycled water.

No action taken.

5.3   CALERO RESERVOIR EXPANSION ANALYSIS
Mr. Christopher Hakes reviewed the materials as outlined in the agenda item and was 
available to answer questions.

Directors Gary Kremen, Richard P. Santos and John L. Varela had questions about 
yield, benefits of restoring storage capacity, thoughts on continuing this project, review of 
water rates and a comparison on today’s dollars to assist with decision-making.   

Mr. Garth Hall, Ms. Nina Hawk and Ms. Tracy Hemmeter were available to answer 
questions.

Page 10
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Mr. Doug Muirhead, Resident of City of Morgan Hill spoke on public education and 
sediment removal costs.

No action taken.

5.4   UPDATE ON PROPOSED SITES RESERVOIR PROJECT
Ms. Cindy Kao reviewed the materials as outlined in the agenda item.

The Committee discussed, WIIN Act, funding, JPA and asked that staff return with 
updated information for next meeting.

Ms. Nina Hawk, Mr. Eric Leitterman, Mr. Garth Hall, and were available to answer questions.

No action taken.

5.5    UPDATE ON LAS VAQUEROS RESERVOIR EXPANSION PROJECT (LVE 
PROJECT)
Ms. Metra Richert reviewed the materials as outlined in the agenda item.

Ms. Nina Hawk, Mr. Garth Hall and Ms. Tracy Hemmeter were available to answer 
questions.

The Committee asked staff to hold off on the action item taken at the October 1, 2018, 
meeting regarding the funding approval until further information is provided.  Also 
asked that staff add visual slides for the next meeting.

No action taken.

5.6    INVESTIGATION OF OUT-OF-COUNTY GROUNDWATER STORAGE AND 
BANKING OPPORTUNITIES
Ms. Cindy Kao reviewed the materials as outlined in the agenda item.    

Mr. Garth Hall and Ms. Nina Hawk gave further clarification on semi tropic connections, 
Sustainable Groundwater Management Act (SGMA) and capital project costs.

No action taken.

5.7    UPDATE ON SAN LUIS RESERVOIR EXPANSION
Ms. Cindy Kao reviewed the materials as outlined in the agenda item.    

Mr. Christopher Hakes answered question on Low Point value.  Ms. Nina Hawk noted 
that San Luis Delta Mendota Water Authority (SLDMWA) sent letter of support.

No action taken.
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5.8   PACHECO RESERVOIR EXPANSION PROJECT UPDATE
Mr. Christopher Hakes reviewed the materials as outlined in the agenda item and was 
available to answer questions.

Mr. Doug Muirhead, resident of City of Morgan Hill spoke on public outreach and 
information on Pacheco stakeholder groups.

No action taken.

5.9   REVIEW OF 2018 WATER STORAGE EXPLORATORY COMMITTEE WORK   
PLAN AND THE COMMITTEE’S NEXT MEETING AGENDA
Ms. Glenna Brambill reviewed the materials as outlined in the agenda item.

The next meeting should be scheduled for December 2018 work with the Board 
Scheduler for available dates and times. The Committee asked to add information on 
Shasta for next meeting.

6.  CLERK REVIEW AND CLARIFICATION OF COMMITTEE ACTIONS
Ms. Glenna Brambill noted there were no action items for Board consideration under 

7. ADJOURNMENT
Chair Director Gary Kremen adjourned the meeting at 3:02 p.m.

                                                                           
Glenna Brambill
Board Committee Liaison
Office of the Clerk of the Board 

Approved:  
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Santa Clara Valley Water District

File No.: 18-1063 Agenda Date: 12/7/2018
Item No.: 5.1..

COMMITTEE AGENDA MEMORANDUM

Water Storage Exploratory Committee
SUBJECT:
Update on Proposed Sites Reservoir Project.

RECOMMENDATION:
A. Receive and discuss information on the Sites Reservoir Project; and
B. Provide feedback and direction regarding communication with the Board.

SUMMARY:

Santa Clara Valley Water District (District) staff continues to review District involvement in the Sites
Reservoir Project (Project), which proposes to construct a 1.8 million acre-feet ‘off-stream’ reservoir
in the Coastal Range foothills near the Town of Maxwell in Colusa County, north of the Sacramento-
San Joaquin River Delta (Delta). Phase 1 of the Project, which focused on development of the
Proposition 1 funding application and development of draft environmental documentation, is targeted
for completion at the end of March 2019.  Project proponents are currently seeking funding
commitments for the remainder of calendar year 2019 to begin work on Phase 2 of the Project.

Items to be addressed during Phase 2 include allocation of storage rights and water supply yield to
remaining participants, securing water rights from the State Water Resources Control Board,
integration of the Project with the State Water Project (SWP) and Central Valley Project (CVP), and
Project governance. Phase 2 efforts will likely include additional planning, preliminary engineering
and design, environmental review, and permitting; however, the specific tasks and schedule have not
yet been determined. It is anticipated the entirety of Phase 2 will span calendar years 2019 through
2023.

Calendar Year 2019 Funding Request for Phase 2 - Updated Work Plan

The Sites Joint Powers Authority (Sites JPA) initially requested participants make a combined funding
commitment for Phase 2 of up to $350 million to fund costs through 2023; however, in response to
concerns over such a large funding commitment, the Sites Reservoir Project Committee (Reservoir
Committee) adopted a new approach at its November 16, 2018 meeting that seeks annual funding
commitments. The current request is to fund the water user share of the calendar year 2019 budget
of $35 million. The commitment would be made through execution of a 2019 Project Agreement,
which is provided in draft form as Attachment 1 and is substantially similar to the Project Agreement
the District signed to participate in Phase 1.  Key terms include the continued ability to influence the
development of the project through participation in the Reservoir Committee and first right to contract
for water supply and storage capacity made available by the finished Project commensurate with a

Santa Clara Valley Water District Printed on 12/4/2018Page 1 of 4
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File No.: 18-1063 Agenda Date: 12/7/2018
Item No.: 5.1..

participant’s financial contributions. District staff are currently reviewing the document and working
with the Sites project team to incorporate comments.

The total 2019 budget is $35 million and includes anticipated Water Storage Investment Program
(WSIP) early funding and Water Infrastructure Improvements for the Nation (WINN) act funding.  The
portion of the budget to be funded by water agencies is $16 million, of which the District’s share is
about 10.3%, or $1.6 million, as shown in Exhibit A of the 2019 Project Agreement.

The reduction in the initial funding obligation was made possible by reducing the 2019 scope of work
to focus on defining Project operations (e.g., financial and operational integration with existing
facilities) and other key efforts, including finalizing the EIR/EIS, coordinating with the Division of
Safety of Dams, and analyzing power issues. Approximately $2 million of the $16 million 2019 budget
is set aside for partial reimbursement of those agencies who are opting out of the Project, consistent
with a policy adopted by the Reservoir Committee at initiation of Phase 1 work.

The Sites JPA requests that project participants commit to their share of Phase 2 funding for calendar
year 2019 by February 2019 in order that work may begin in April 2019.  Funding commitments for
subsequent work efforts during Phase 2 will be requested at the end of calendar year 2019 and on an
annual basis thereafter.

Updated Participation Estimate

The Sites WSIP application originally indicated an interest from the participating water agencies for
404,411 acre-feet of an estimated yield of 500,000 acre-feet.  According to Exhibit A, participation
among water agencies is expected to decrease to 234,074 acre-feet.

This reduction in water agency participation relative to total participation in the Project may lead to a
gap in funding for the Project. The combined water agency interest is for 47 percent of the estimated
yield.  Assuming a 13 percent interest from the state and a 25 percent interest from the federal
government, this would leave a 15 percent gap in funding. This potential gap will need to be
addressed in Phase 2 and Phase 3 of the Project, either by increasing participation in the Project, or
resizing the Project to better match participation.

Approval of USDA Loan

On November 27, 2018, the U.S. Department of Agriculture (USDA) approved a $449 million loan for
the Project, with a locked-in interest rate of 3⅝ percent. Funds from the loan can only be spent on
Project facilities that are part of the Maxwell Intertie shown in Attachment 2. Because of limitations on
what kinds of activities the funds can be spent on, the Sites JPA plans to wait until at least early 2022
before deciding whether to begin executing the loan.

Background

The proposed Project location relative to the District and Project facilities are shown in Attachment 3.
The Project proposes diversion and storage of surplus water supplies from the Sacramento River.
The total cost of the Project is anticipated to be $5.5 billion (capital cost in 2015 dollars) according to
estimates provided by the Sites JPA to the California Water Commission (CWC).

Santa Clara Valley Water District Printed on 12/4/2018Page 2 of 4

powered by Legistar™Page 14

http://www.legistar.com/


File No.: 18-1063 Agenda Date: 12/7/2018
Item No.: 5.1..

On July 26, 2016, the Board approved participation in Phase 1 (initial phase) of the Project, which
committed the District to participate in the Reservoir Committee, a subset of the Sites JPA with a
governance structure shown in Attachment 4, and to support an application for California Proposition
1 funding under the WSIP. The District reserved a 4.8 percent share of the Project (District Share) at
a Phase 1 cost not to exceed $1.44 million. Phase 1 District costs at end of calendar year 2018 are
expected to be approximately $997,000.

Public Benefit Funding

The CWC approved $816 million in WSIP-eligible state funding, currently representing around 13
percent of Project interests. Additionally, the Project could be eligible for up to 25 percent of Project
interests covered by the Reclamation and federal WIIN Act funding. Reclamation and WIIN Act
contributions will be based on recommendations of a Federal Feasibility Report investigating Project
viability, and exact financial contributions have not yet been defined. Both state and federal funding
will pay for ‘Public Benefits’ shares of the Project which would be used for environmental and
recreational purposes and which would be separate from water supply benefits provided to water
user participants. The Sites JPA anticipates $40.8 million and $75 million in WSIP and WIIN ‘early
funding’ could be used towards Phase 2 costs, respectively.

Project Governance

The Sites JPA is comprised of Sacramento Valley water agency and landowner interests and was
formed on August 26, 2010 to pursue the development and construction of the Project. The Sites JPA
delegates authority to the Reservoir Committee, which has effectively become responsible for design
and analysis of Sites Reservoir facilities and financing. The District, as well as other State Water
Contractor Participants (SWC Participants) and some Sites JPA participants, serve on the Reservoir
Committee. The governance structure with a list of current participants is shown in Attachment 4.
Staff anticipates that the governance structure may be evaluated and adjusted during Phase 2.
District staff has communicated to the Sites Executive Director that the District will require a stronger
role in Project governance than that afforded under the Reservoir Committee if and when the District
makes further significant funding to the Project.

Potential District Benefits

Project water supply and operational benefits could be realized by diverting surplus water into Sites
Reservoir during high river flow events for later release to participants, in conjunction with operation
of Oroville and Shasta Reservoirs. District Staff anticipates that the Project could provide the
following benefits to the District, if it is able to divert and store water as proposed with operations
integrated with the SWP and CVP:

- An increase in water supply, primarily in dry years, that would be delivered as SWP project
supplies;

- Storage rights in Sites reservoir proportional to the District Share; and
- Improvement in Shasta Reservoir storage levels and cold-water pool that may provide fishery

benefits and help stabilize CVP deliveries.

The extent to which these benefits can be realized depends on several issues that have yet to be
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File No.: 18-1063 Agenda Date: 12/7/2018
Item No.: 5.1..

resolved, including permit requirements, potential participation by the US Bureau of Reclamation
(Reclamation) and other agencies, and integration of operations with the SWP and CVP as well as
with other Sacramento Valley users and projects. In addition, there is uncertainty regarding the
intention of other participants to continue supporting the project in Phase 2.

Next Steps

The Sites JPA is requesting that the District make a funding commitment by February 2019 to support
Phase 2 work efforts beginning in April 2019. District staff are currently working with Reservoir
Committee partners to finalize the 2019 Project Agreement. Modeling and analysis efforts are also
underway to assess appropriate adjustments, if any, to the District Share going forward. Once
additional critical information becomes available, District staff will update the Board’s Committee.

ATTACHMENTS:
Attachment 1: Draft 2019 Project Agreement
Attachment 2: Maxwell Water Intertie Map
Attachment 3: Sites Reservoir Project Map
Attachment 4: Governance Structure
Attachment 5: Staff PowerPoint

UNCLASSIFIED MANAGER:
Garth Hall, 408-630-2750
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DRAFT

Stradling Yocca Carlson & Rauth 
Draft of 11/12/18 

SITES PROJECT AUTHORITY 

2019 RESERVOIR PROJECT AGREEMENT 

DATED AS OF [APRIL] 1, 2019 

BY AND AMONG 

SITES PROJECT AUTHORITY 

AND 

THE PROJECT AGREEMENT MEMBERS LISTED HEREIN 

2018 November 16 Reservoir Committee Meeting Agenda Item 3-4, Attachment A 

Draft 2019 Project Agreement

 
Attachment 1 
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THIS 2019 RESERVOIR PROJECT AGREEMENT is made effective as of April 1, 2019, by 
and among (a) the Sites Project Authority (the “Authority”) and (b) certain Members and/or Non-
Member Participating Parties, listed on the attached Exhibit A and is made with reference to the 
following facts: 

RECITALS 

A. Various public agencies in the Sacramento River Watershed created the Authority in
2010. Various public agencies in the Sacramento River Watershed, including certain Project 
Agreement Members, previously entered into the Fourth Amended and Restated Sites Project 
Authority Joint Exercise of Powers Agreement, dated November 21, 2016, pursuant to which they 
are developing the Sites Reservoir Project, which is contained in the CalFed Bay-Delta program 
Programmatic Record of Decision, August 28, 2000. The Joint Powers Agreement provides a 
mechanism for “Project Agreements” (as defined in the Joint Powers Agreement) to undertake 
specific work activities for the development of the Sites Reservoir Project. On August 20, 2018, the 
Authority’s Board of Directors also adopted Bylaws for Phase 2 of the Sites Reservoir Project, which 
also address Project Agreements and their management through Reservoir Project Committees. 

B. On April 11, 2016, certain Authority Members of the Authority entered into the
PHASE 1 RESERVOIR PROJECT AGREEMENT which was amended and restated as of 
November 21, 2016.  

C. The Authority and certain Project Agreement Members have undertaken a process to
negotiate a 2019 Reservoir Project Agreement to undertake specific work activities. 

D. The Project Agreement Members wish to continue development of the Project
pursuant to a Work Plan approved by the Authority on ________, 2018 and the Reservoir Project 
Committee on ________, 2018 and a summary of which is described in Exhibit B attached hereto.  
The Project will be undertaken in the name of the Authority and in accordance with the Authority’s 
stated Mission as set forth in the fourth Recital of the Joint Powers Agreement. The Project 
Agreement Members are entering into this Project Agreement to satisfy the requirements of Article 
VI of the Joint Powers Agreement.  

E. All members of the Authority have also been given the opportunity to enter into this
Project Agreement. The form of this Project Agreement was determined to be consistent with the 
Joint Powers Agreement and the Bylaws and approved by the Authority’s Board of Directors on 
August 20, 2018. 

F. The Authority and the Project Agreement Members acknowledge that one of the
Authority’s goals, in addition to providing environmental benefits, is to develop and make both a 
water supply and storage capacity available to water purveyors and landowners within the 
Sacramento River watershed, and in other areas of California, who are willing to purchase either or 
both a water supply and storage capacity from the Sites Reservoir Project, and that the Project 
Agreement Members should have a preference to the water supply or storage capacity.

G. The Authority and the Project Agreement Members acknowledge that the approval
and execution of this Project Agreement does not commit the Authority, the Project Agreement 
Members or any other party to any definite course of action regarding the Sites Reservoir Project.  As 
set forth in Section 6(a) of this Project Agreement, there are no assurances that the Sites Reservoir 
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Project will be constructed.  One of the prerequisites that would need to be fulfilled before the Sites 
Reservoir Project could be constructed is the completion of environmental review under the 
California Environmental Quality Act (“CEQA”).  As part of this environmental review, the 
Authority, as the lead agency that is conducting the review, reserves all of its rights, responsibilities, 
obligations, powers, and discretion under the provisions of CEQA to:  (i) evaluate the environmental 
impacts of the Sites Reservoir Project; (ii) deny and disapprove the Sites Reservoir Project if the 
environmental review reveals significant environmental impacts that cannot feasibly be mitigated; 
(iii) adopt feasible mitigation measures and/or an alternative to the Sites Reservoir Project to avoid or
lessen significant environmental impacts; or (iv) determine that any significant environmental
impacts that cannot feasibly be mitigated are outweighed by the economic, social or other benefits of
the Sites Reservoir Project.

AGREEMENT 

THEREFORE, in consideration of the facts recited above and of the covenants, terms and 
conditions set forth herein, the parties agree as follows: 

Section 1 Definitions 

“Authority” means the Sites Project Authority, a joint exercise of powers agency 
created pursuant to the Joint Powers Agreement. 

“Authority Members” means the members of the Authority executing the Joint 
Powers Agreement, as such members may change from time-to-time in accordance with Section 3.3, 
Section 7.12 and Section 7.2 of the Joint Power Agreement. 

“Board” means the Board of Directors of the Authority. 

“Bylaws” means the Bylaws for Phase 2 of the Sites Reservoir Project adopted by the 
Authority on August 20, 2018, as such Bylaws may be amended or supplemented from time-to-time 
in accordance therewith. 

“Committee” means the Reservoir Project Committee described in Section 3 of this 
Project Agreement.

“Fiscal Year” means the fiscal year of the Authority, which currently begins on 
January 1 of each calendar year and ends on December 31 of each calendar year, or such other twelve 
month period which may be designated by the Authority as its Fiscal Year. 

“Joint Power Agreement” means the Fourth Amended and Restated Sites Project 
Authority Joint Exercise of Powers Agreement, dated November 21, 2016, as such agreement may be 
amended or supplemented from time-to-time in accordance therewith. 

“Law” means Articles 1 through 4 (commencing with Section 6500), Chapter 5, 
Division 7, Title 1 of the California Government Code, as amended or supplemented from time-to-
time. 

“Material Change Item” shall have the meaning ascribed thereto in the Bylaws. 
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“Participation Percentage” means the Participation Percentages as set forth in Exhibit 
A hereto, as such Participation Percentages may be modified in accordance herewith.   

“2019 Budget” means the 2019 Budget approved by the Committee on ________, 
2018 and the Authority on ________, 2018, as such 2019 Budget may be amended or supplemented 
from time-to-time in accordance with the Joint Powers Agreement, this Project Agreement and the 
Bylaws. 

“Project” or “Sites Reservoir Project” means the Sites Reservoir Project as described 
in Exhibit B hereto, as modified from time-to-time in accordance therewith. 

“Project Agreement” means this Project Agreement, dated as of [April] 1, 2019, by 
and among the Authority and the Project Agreement Members listed on Exhibit A from time-to-
time, as such Project Agreement may be amended or supplemented from time-to-time in accordance 
herewith. 

“Project Agreement Members” means (a) the Authority Members listed in the 
attached Exhibit A, (b) the Non-Member Participating Parties listed in the attached Exhibit A and 
(c) additional Authority Members or Non-Member Participating Parties who execute this Project
Agreement from time-to-time pursuant to Section 10 hereof.

“Work Plan” means the activities described in Exhibit B hereto as such description 
may be amended or supplemented from time-to-time. 

Section 2 Purpose 

The purpose of this Project Agreement is to permit the Authority and the Project 
Agreement Members to continue development of the Project in the name of the Authority consistent 
with the Joint Powers Agreement. The activities undertaken to carry out the purposes of this Project
Agreement shall be those, and only those, authorized by the Authority and the Committee in
accordance with this Project Agreement, the Joint Powers Agreement and the Bylaws. Without 
limiting in any way the scope of the activities that may be undertaken under this Project Agreement, 
such activities shall include funding the Authority’s costs undertaken to carry out the directions of 
the Committee. Notwithstanding any other provision of this Project Agreement, no activity
undertaken pursuant to this Project Agreement shall conflict with the terms of the Joint Powers 
Agreement or the Bylaws, nor shall this Project Agreement be construed in any way as creating an
entity or combination of entities that is separate and apart from the Authority.

Section 3 Reservoir Project Committee 

(a) Committee Membership. The business of the Project Agreement Members
under this Project Agreement shall be conducted by a Committee consisting of one member 
appointed by each Project Agreement Member.  Appointment of each member of the Committee 
shall be by action of the governing body of the Project Agreement Member appointing such member, 
and shall be effective upon the appointment date as communicated in writing to the Authority. 
Project Agreement Members may also appoint one or more alternate Committee members, which 
alternate(s) shall assume the duties of the Committee member in case of absence or unavailability of 
such member.  Project Agreement Members may also appoint an alternate Committee member from 
a different Project Agreement Member for convenience in attending Committee meetings, who may 
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cast votes for such Project Committee Members, provided that no person shall represent more than 
five other Project Committee Members and more than 20% of the weighted vote as provided in 
Subsection 3(g) at any given meeting; provided however, that if the appointing Project Committee 
Member is an officer of the Committee, the appointed alternate Committee member shall not assume 
the capacity of such officer position.  In order to serve as an alternate Committee member, a written 
evidence of such designation shall be filed with the Committee Secretary. Each member and alternate 
member shall serve on the Committee from the date of appointment by the governing body of the 
Project Agreement Member he/she represents and at the pleasure of such governing body. 

(b) Officers. The Committee shall select from among its members a Chairperson,
who shall annually act as presiding officer, and a Vice Chairperson, to serve in the absence of the 
Chairperson. There also shall be selected a Secretary, who may, but need not be, a member of the 
Committee and a Treasurer. All elected officers shall be elected and remain in office at the pleasure 
of the Committee, upon the affirmative vote of at least a majority of the total weighted vote as 
provided at Subsection 3(g); 

(c) Treasurer. The Authority Treasurer shall serve as the Committee’s Treasurer
and shall act as the Committee’s liaison to the Authority’s General Manager and Authority Board on 
financial matters affecting the Committee. The Treasurer shall prepare and provide regular financial 
reports to the Committee as determined by the Committee. The Treasurer shall not be required to be 
a member of the Board of Directors of the Authority. 

(d) General Manager. The Authority’s General Manager shall (1) serve as the
Project Director responsible for advancing the Sites Reservoir Project, (2) be a non-voting member of 
the Committee, (3) ensure coordination of activities between the Authority and Committee, (4)
convene, on an as needed basis, legal representatives from the Project Agreement Members and
Authority Members to advise the General Manager on legal matters that will be reported to the 
Committee and Authority on a timely basis, and (5) coordinate the activities between the Committee 
and both the United States Bureau of Reclamation and Department of Water Resources. 

(e) Meetings. The Chairperson of the Committee or a majority of a quorum of the
members of the Committee are authorized to call meetings of the Committee as necessary and 
appropriate to conduct its business under this Project Agreement. All such meetings shall be open to 
the public and subject to the requirements set forth in the Ralph M. Brown Act (Government Code 
Sections 54950 et seq.).

(f) Quorum. A majority of the Committee members based on the weighted vote 
provided in Subsection 3(g) shall constitute a quorum of the Committee. 

(g) Voting. Notwithstanding any provisions of the Bylaws that might be
construed otherwise, for purposes of this Project Agreement, the voting rights of each Project 
Agreement Member shall be determined as follows: 

(i) an equal number of voting shares for each Project Agreement Member as
defined in Exhibit A, that being for each Project Agreement Member, 1 divided by the 
total number of Project Agreement Members, multiplied by 50%; plus 
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(ii) an additional number of voting shares for each Project Agreement Member
equal to its respective Participation Percentage described in Exhibit A, multiplied by 50%, 
using the version of Exhibit A in effect at the time the Committee votes. 

The resulting weighted total of all voting shares shall equal 100. An Example of this weighted voting 
incorporating the formulas for determining participating percentages is attached at Exhibit A. 

(h) Decision-making Thresholds. In accordance with Section 5.7 of the Bylaws,
for purposes of this Project Agreement, approval by the Committee for material and non-material 
changes shall be as follows: for actions other than Material Change Items, action of the Committee 
shall be taken upon the affirmative vote of at least a majority of the total weighted vote as provided 
in Subsection 3(g); for Material Change Items, action shall be taken upon the affirmative vote of at 
least 75% of the total weighted vote as provided at Subsection 3(g). 

(i) Delegation of Authority/Powers and Limitations Thereon. Subject to the
direction of the governing bodies of the Project Agreement Members, the Committee shall undertake 
all actions necessary for carrying out this Project Agreement, including but not limited to setting 
policy for the Project Agreement Members acting under this Project Agreement with respect to the
Project; recommending actions to be undertaken in the name of the Authority under this Project
Agreement; determining the basis for calculation of the Participation Percentages for each fiscal year, 
and the timing required for payments of obligations hereunder; authorizing expenditure of funds 
collected under this Project Agreement within the parameters of the Work Plan and budget; and such 
other actions as shall be reasonably necessary or convenient to carry out the purposes of this Project 
Agreement. This Section 3(i) is subject to any and all limitations set forth in the Joint Powers 
Agreement and Bylaws, including but not limited to, any action that constitutes a material change as 
defined at Section 12.3 of the Bylaws requiring the approval of both the Committee and the 
Authority Board, and actions specified in Section 10 of the Bylaws which remain exclusively with 
the Authority Board.

Section 4 Funding 

(a) Budget.  The Committee shall, in cooperation with the Authority’s Board,
provide and approve both a Fiscal Year operating budget and reestablish a Phase 2 budget target, 
annually or more frequently as needed. On November 19, 2018, the Board approved the Fiscal Year
2019 operating budget. The Work Plan, including annual budget, dated November 19, 2018, is
attached at Exhibit B, along with the budget approval process and requirements. The Project 
Agreement Members shall contribute their respective pro-rata share of the budgeted sums in
accordance with Section 5 of this Project Agreement.  

(b) Fiscal Responsibilities. Exhibit B specifies the Authority’s requirements 
regarding the fiscal responsibilities of the Committee.   

(c) Allocation of Project Agreement Expenses.  The Project Agreement Members
agree that all expenses incurred by them and/or by the Authority under this Project Agreement are 
the costs of the Project Agreement Members and not of the Authority or the Project Agreement 
Members of the Authority that do not execute this Project Agreement, and shall be paid by the 
Project Agreement Members; provided, however, that this Section shall not preclude the Project 
Agreement Members from accepting voluntary contributions and/or Authority Board’s pre-approval 
of in-kind services from other Authority Members, or Project Agreement Members, and applying 
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such contributions to the purposes hereof.  The Project Agreement Members further agree to pay that 
share of any Authority costs reasonably determined by the Authority’s Board to have been incurred 
by the Authority to administer this Project Agreement.  Before the Authority’s costs of administering 
this Project Agreement become payable, the Authority will provide its calculation of such costs to the 
Committee, which will have the right to audit those costs and provide comments on the calculation to 
the Authority Board.  The Authority Board shall consider the Committee’s comments, if any, 
including the results of any such audit, in a public meeting before the Authority Board approves a 
final invoice for such costs. 

Section 5 Participation Percentages 

Each Project Agreement Member shall pay that share of costs for activities undertaken 
pursuant to this Project Agreement, whether undertaken in the name of the Authority or otherwise, 
equal to such Project Agreement Member Participation Percentage as established in this Section 5. 
The initial Participation Percentages of the Project Agreement Member are set forth in the attached 
Exhibit A.  These initial Participation Percentages are for the purpose of establishing the Reservoir 
Project Agreement Members respective responsibilities for costs under this Project Agreement and 
other amounts contained in the approved Fiscal Year budget and Phase 2 budget target, which is 
defined as the “Reservoir Total” on Exhibit B.  The Participation Percentages of each Project 
Agreement Member will be modified by the Committee from time to time as the result of the 
admission of a new Project Agreement Member to this Project Agreement or the withdrawal of a 
Project Agreement Member, and Exhibit A shall be amended to reflect all such changes.  Such 
amended Exhibit A shall, upon approval by the Committee, be attached hereto and upon attachment, 
shall supersede all prior versions of Exhibit A without the requirement of further amendment of this 
Project Agreement. 

Section 6 Future Development of the Sites Reservoir Project 

(a) The Project Agreement Members acknowledge that the Sites Reservoir
Project is still in the conceptual stage and there are no assurances that the Sites Reservoir Project will 
be constructed or that any water supplies will be developed as a result of this Project Agreement.
Exhibit B includes a partial list of some of the risks and uncertainties that underlie the lack of 
assurances. The Project Agreement Members therefore recognize that they are not acquiring any
interest in the Sites Reservoir Project other than their interest in the specific permitting, design,
engineering and other materials that will be in the Work Plan Project as described in Exhibit B, and 
that the Project Agreement Members are not acquiring under this Project Agreement any interest in 
any future water supply or access to any other services from the Sites Reservoir Project except as 
provided hereunder.

(b) Without limiting the foregoing, any Project Agreement Member that elects to
continue participating in the development, financing, and construction of the Sites Reservoir Project 
to the time when the Authority offers contracts for a water supply or other services, will be afforded a 
first right, commensurate with and in proportion to that Project Agreement Member’s participation 
and financial contribution to the Sites Reservoir Project, to contract for a share of any water supply 
that is developed, and for storage capacity that may be available from, the Sites Reservoir Project. In 
any successor phase agreements, Project Agreement Members who are parties to this Project 
Agreement that submitted a proposal to participate before [February 15, 2019], shall be granted 
rights to contract for a share of any water supply that is developed, and for storage capacity that may 
be available from the Sites Reservoir Project prior to the rights of those becoming parties to this 
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Project Agreement after that date. The Authority and the Project Agreement Members will cooperate 
on the drafting of provisions in the water supply contract that will allow a Project Agreement 
Member or other eligible entity that commits to purchase a Sites Reservoir Project water supply to 
transfer water that the entity may not need from time to time on terms and conditions acceptable to 
the such Project Agreement Member. 

Section 7 Indemnity and Contribution 

(a) Each Project Agreement Member, including Authority Members acting in
their capacity as Project Agreement Members, shall indemnify, defend and hold the Authority, 
Authority Members and other Project Agreement Members and their directors, trustees, officers, 
employees, and agents harmless from and against any liability, cause of action or damage (including, 
without limitation, reasonable attorneys; fees) arising out of the performance of this Project 
Agreement multiplied by each Project Agreement Member’s Participation Percentage. 
Notwithstanding the foregoing, to the extent any such liability is caused by the negligent or 
intentional act or omission of an Authority Member or a Project Agreement Member, such Authority 
Member or Project Agreement Member shall bear such liability. 

(b) Each Project Agreement Member, including Authority Members acting in
their capacity as Project Agreement Members, shall indemnify, defend and hold the Authority and 
the members of the Authority that do not execute this Project Agreement and their directors, trustees, 
officers, employees and agents harmless from and against any liabilities, costs or expenses of any 
kind (including, without limitation, reasonable attorney’s fees) arising as a result of the activities 
described in or undertaken pursuant to this Project Agreement multiplied by each Project Agreement 
Member’s Participation Percentage. All assets, rights, benefits, debts, liabilities and obligations 
attributable to activities undertaken under this Project Agreement shall be assets, rights, benefits, 
debts, liabilities and obligations solely of the Project Agreement Members in accordance with the 
terms hereof, and shall not be the assets, rights, benefits, debts, liabilities and obligations of the 
Authority or of those members of the Authority that have not executed this Project Agreement. 
Members of the Authority not electing to participate in the Project Agreement shall have no rights, 
benefits, debts, liabilities or obligations attributable to the Project Agreement. 

Section 8 Term 

(a) No provision of this Project Agreement shall take effect until this Project
Agreement has been duly executed and delivered by the Authority and by [one] Project Agreement 
Member. 

(b) The term of this Project Agreement shall continue until the later of ______,
[2019, 2020]. 

Section 9 Withdrawal From Further Participation 

To withdraw from this Project Agreement, a Project Agreement Member shall give the 
Authority and other Project Agreement Members written notice of such withdrawal not less than 30 
days prior to the withdrawal date.  As of the withdrawal date, all rights of participation in this Project 
Agreement shall cease for the withdrawing Project Agreement Member.  The financial obligation as 
prescribed in the Bylaws’ Section 5.10 in effect on the withdrawal date,  shall consist of the 
withdrawing Member’s share of the following costs:  (a) payment of its share of all non-contract 
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costs incurred prior to the date of the written notice of withdrawal, and (b) those contract costs 
associated with funds approved in either contract amendments or task orders that were approved 
prior to the date of the written notice of withdrawal for which the contractor’s work extends beyond 
the withdrawal date. However, a withdrawing member shall have no liability for any change order or 
extensions of any contractor’s work that the remaining Project Agreement Members agree to after the 
withdrawing Member provides written notice of withdrawal.  Withdrawal from this Project 
Agreement shall not be considered a Material Change Item and shall not be subject to the Dispute 
Resolution process provided for in Section 12.3.5 of the Bylaws. 

Section 10 Admission of New Project Agreement Members 

Additional Members of the Authority and Non-Member Participating Parties may 
become Project Agreement Members upon (a) confirmation of compliance with the membership 
requirements established in the Bylaws, (b) the affirmative vote of at least 75% of the total weighted 
vote as provided at Subsection 3(g) of the then-current Project Agreement Members, (c) the 
affirmative vote of at least 75% of the total number of Directors of the Authority, and (d) upon such 
conditions as are fixed by such Project Agreement Members. 

Section 11 Amendments 

This Project Agreement may be amended only by a writing executed by the Authority 
and at least 75% of the total weighted vote as provided in Subsection 3(g) of the then-current 
Committee members. 

Section 12 Assignment; Binding on Successors 

Except as otherwise provided in this Project Agreement, the rights and duties of the
Project Agreement Members may not be assigned or delegated without the written consent of the
other Project Agreement Members and the Authority, which consent shall not be unreasonably 
withheld. Any attempt to assign or delegate such rights or duties in contravention of this Project 
Agreement shall be null and void. Project Agreement Members may assign and delegate their rights 
and duties under this Project Agreement to other Project Agreement Members, and they may assign,
sell, trade, or exchange all or a fraction of the potential benefits (e.g. acre-feet of water supply,
megawatt-hours of power) they expect to receive through their participation in this Project 
Agreement. Any approved assignment or delegation shall be consistent with the terms of any
contracts, resolutions, indemnities and other obligations of the Authority then in effect. This Project 
Agreement shall inure to the benefit of, and be binding upon, the successors and assigns of the 
Authority and the Project Agreement Members.   
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Section 13 Counterparts 

This Project Agreement may be executed by the Authority and each Project 
Agreement Member in separate counterparts, each of which when so executed and delivered shall be 
an original, but all such counterparts shall together constitute but one and the same instrument. 
Facsimile and electronic signatures shall be binding for all purposes. 

Section 14 Merger of Prior Agreements 

This Project Agreement and the exhibits hereto constitute the entire agreement 
between the parties and supersede all prior agreements and understanding between the parties 
relating to the subject matter hereof.  This Project Agreement is intended to implement, and should 
be interpreted consistent with, the Joint Powers Agreement. 

Section 15 Severability 

If one or more clauses, sentences, paragraphs or provisions of this Project Agreement 
shall be held to be unlawful, invalid or unenforceable, the remainder of the Project Agreement shall 
not be affected thereby. 

Section 16 Choice of Law 

This Project Agreement shall be governed by the laws of the State of California. 

Section 17 Notices 

Notices authorized or required to be given under this Project Agreement shall be in 
writing and shall be deemed to have been given when mailed, postage prepaid, or delivered during 
working hours, to the addresses set forth Exhibit E (“Notifications”), or to such other address as a 
Project Agreement Member may provide to the Authority and other Project Agreement Members 
from time to time. 
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IN WITNESS WHEREOF, the Authority and Project Agreement Members hereto, pursuant to 
resolutions duly and regularly adopted by their respective governing bodies, have caused their names 
to be affixed by their proper and respective officers on the date shown below: 

Dated: _______________ SITES PROJECT AUTHORITY 

By: _______________________________ 
Name: 
Title: 

[PROJECT AGREEMENT MEMBER] 

Dated: _______________ 

(Authority & Project Agreement Member) 

By: _______________________________ 
Name: 
Title: 
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EXHIBIT A 

PROJECT AGREEMENT MEMBERS 

Participation  
(Annualized Acre-Foot) 

Participant Preliminary Percent 
American Canyon, City of ~4,000 1.7% 
Antelope Valley-East Kern Water Agency ~500 0.2% 
Carter Mutual Water Company  ‡ ~500 0.2% 
Coachella Valley Water District ~10,000 4.3% 
Colusa County ~10,000 4.3% 
Colusa County Water District ~13,100 5.6% 
Desert Water Agency ~6,500 2.8% 
Glenn-Colusa Irrigation District ~5,000 2.1% 
Metropolitan Water District of S. CA ~50,000 21.4% 
Pacific Resources Mutual Water Company  ‡ ~20,000 8.5% 
Reclamation District 108 ~5,000 2.1% 
San Bernardino Valley Municipal Water District ~21,400 9.1% 
San Gorgonio Pass Water Agency ~14,000 6.0% 
Santa Clara Valley Water District 24,000 10.3% 
Santa Clarita Valley Water Agency ~5,000 2.1% 
TC-4: Cortina Water District ~300 0.1% 
TC-4: Davis Water District ~2,000 0.9% 
TC-4: Dunnigan Water District ~2,774 1.2% 
TC-4: LaGrande Water District ~1,000 0.4% 
Westside Water District ~15,000 6.4% 
Wheeler Ridge-Maricopa Water Storage District 14,000 6.0% 
Zone 7 Water Agency ~10,000 4.3% 
Potential new participants TBD % 

Total: 234,074 100.0% 

NOTE: Any annualized amounts listed for Phase 2 are preliminary and are based on best estimates received 
after participants’ respective review of the draft financing plan and draft Phase 2 Reservoir Project Agreement.
These amounts do not represent the results of any action having been taken by the participants’ respective
governing body to formally execute the Phase 2 Reservoir Project Agreements. Final participation amounts 
will be established after interim financing terms and conditions have been provided and incorporated into the 
final Phase 2 Reservoir Project Agreement.

‡ Denotes a non-public agency. Refer to California Corporations Code Section 14300 et. seq. with additional 
requirements provided in both the Public Utilities Code and Water Code. 
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EXHIBIT B 

2019 WORK PLAN 

[TO COME FROM AUTHORITY] 
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EXHIBIT C 

NOTIFICATIONS 

[TO COME FROM AUTHORITY] 

Draft 2019 Project Agreement

C-1

Attachment 1 
Page 15 of 15Page 31



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

This Page Intentionally Left Blank 
Page 32



N
oe

l 
E

va
n 

R
d

To
Maxwell Sites Rd

Fu
nk

sRes
er

vo
ir

Fu
nk

s 
Cr

ee
k

Tehama Colusa Canal
Glen

n-C
olu

sa
 C

an
al

D
el

ev
an

 R
d

Mcdermott Rd

Fi
gu

re
 1

M
ax

w
el

l W
at

er
 In

te
rt

ie
 P

ro
je

ct
 O

ve
rv

ie
w

\\PDCCITRDSGIS1\Projects_1\USDA\Maxwell\Figures\Doc\EA\1_DEA\Figure1_Project_Location20180814_11x17.mxd; User: 19402; Date: 8/14/2018

C
ol

us
a

C
ol

us
a

C
ou

nt
y

C
ou

nt
y

G
le

nn
G

le
nn

C
ou

nt
y

C
ou

nt
y

B
ut

te
 C

ity
B

ut
te

 C
ity

M
ax

w
el

l
M

ax
w

el
l

C
ol

us
a

C
ol

us
a

W
ill

ia
m

s
W

ill
ia

m
sS T45

S T20

S T16
2

§̈ ¦5

0
0.

5
0.

25
M

ile
s

Le
ge

nd
Pr

oj
ec

t I
m

pa
ct

s
Te

rm
in

al
 R

eg
ul

at
in

g 
R

es
er

vo
ir 

(T
R

R
)

TR
R

 P
um

pi
ng

 P
la

nt
 

TR
R

 S
w

itc
hy

ar
d

G
C

ID
 M

ai
n 

C
an

al
 C

on
ne

ct
io

n 
to

 T
R

R
M

W
I P

ip
el

in
e 

C
on

ne
ct

io
n

Tr
an

sm
is

si
on

 L
in

e 
W

or
k 

Ar
ea

N
ew

 B
rid

ge
So

il 
S

to
ck

pi
le

W
or

k 
Ar

ea
Ac

ce
ss

 R
oa

d

1:
24

,0
00

[ N

Maxwell Water Intertie Map

Attachment 2
 Page 1 of 1

Page 33



This Page Intentionally Left Blank
Page 34



Sites Reservoir Project Map 

From public Proposition 1 WSIP Application (‘A4_Drawings’ sub-section) document.

Attachment 3
Page 1 of 1Page 35



This Page Intentionally Left Blank
Page 36



Sites Authority and Reservoir Committee Structure 

Below is a general diagram showing the roles of the Sites Project Authority (Sites JPA) and the 
Project Reservoir Committee (Reservoir Committee), adapted from Sites Project documentation. 
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Update on Proposed Sites Reservoir Project
Water Storage Exploratory Committee

December 7, 2018
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Recommendation

Receive and discuss information on the Sites 
Reservoir Project.

Provide feedback and direction regarding 
communication with the Board.

Attachment 5 
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Project Location and Description

Image from Sites Proposition 1 Application (A4_Drawings’ sub-section)
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Phase 2 Work Plan and Budget CY 2019

Total Budget: $35 million
Funding from Water Agencies: $16 million

WIIN Act Funding: $9 million

WSIP Funding: $10 million

District cost share $1.6 million
Approximately 10% of water agencies’ share

Work Focus:
Defining Project Operations

Finalizing EIR/EIS

Coordination with DSOD

Analyzing power issues
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Draft 2019 Project Agreement

Substantially similar to Phase 1 Project Agreement

Ability to influence Project through Reservoir 
Committee.

First right to contract for water supply and storage 
from finished project.
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Project Participation

13%

25%

35%

12%

15%

November 2018 Estimate

State Public Benefit Share

Fed Public Benefit Share

South of Delta Share

North of Delta Share

Unsubscribed Share

• Public Benefit shares based on estimated funding relative to the project cost.
• Water Agencies’ shares based on requested acre-feet of yield relative to an

assumed total project yield of 500,000 acre-feet.

28%

13%

29%

30%

WSIP Application

District’s 4.8% Share

Attachment 5 
Page 6 of 8Page 44



Approval of USDA Loan

Project may borrow up to $449 million

Interest rate locked in at 3⅝%

Funds may only be spent on Maxwell Intertie

Image from Environmental Assessment for Maxwell Intertie Project  
Attachment 5 
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Recommendation (recap)

Receive and discuss information on the Sites 
Reservoir Project.

Provide feedback and direction regarding 
communication with the Board.
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Santa Clara Valley Water District

File No.: 18-1065 Agenda Date: 12/7/2018
Item No.: 5.2.

COMMITTEE AGENDA MEMORANDUM

Water Storage Exploratory Committee
SUBJECT:
Update on San Luis Low Point Improvement Project.

RECOMMENDATION:
Receive and discuss information on San Luis Low Point Improvement Project.

SUMMARY:

Background
San Luis Reservoir, via San Felipe Division facilities, is the primary delivery route for the District’s
Central Valley Project (CVP) supplies. During the summer and fall, the low-point problem occurs
when water levels decline to the point that algae blooms in the surface waters and can be drawn into
the CVP San Felipe Division’s intakes (at about 300,000 acre-feet (AF) storage level). In these
circumstances, the District has difficulty treating San Luis Reservoir water with its existing treatment
facilities, and the algae can cause taste and odor and filter clogging issues. In extreme drawdown
conditions, delivery of water to the District through the San Felipe Division intakes can be interrupted
or reduced since these intakes are at a higher elevation than the intakes for the other State Water
Project (SWP) and CVP contractors.

Status Update
Since 2000, the District has been working with the U.S. Bureau of Reclamation (Reclamation) to
explore various options as part of a comprehensive plan to address the low point issue. These
options are being analyzed as part of a forthcoming Draft Feasibility Report (FR) and Environmental
Impact Statement /Environmental Impact Report (EIR/EIS), which is being prepared by Reclamation.
The Public Draft EIS/EIR is expected to be released mid to late February, 2019.

Staff anticipates that the Fourth Administrative Draft FR and EIR/EIS will be released on December 3,
2018 and the alternatives being evaluated will include:

1. No-action - The existing baseline condition.

2. Lower San Felipe Intake - Lowering of San Felipe intake would be accomplished by adding a
new intake structure at the deep end of the reservoir and connecting to the existing intake
structure with an underwater pipeline or a tunnel.

3. Advanced Water Treatment - The treatment alternative would retrofit the Santa Teresa Water
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File No.: 18-1065 Agenda Date: 12/7/2018
Item No.: 5.2.

Treatment Plant to better treat algae-laden water for taste and odor.

4. San Luis Reservoir Expansion - The San Luis Reservoir Expansion would raise the water
surface elevation by 10 feet to gain approximately 120,000 AF additional storage for the
Central Valley Project (CVP) contractors.

5. Pacheco Reservoir Expansion - This is the same project that the District developed for the
Water Storage Investment Program (WSIP) application, which would expand the existing
Pacheco Reservoir from 6,000 AF to up to 140,000 AF.

The anticipated December 2018 version of the Administrative Draft FR and EIR/EIS will be reviewed
by Reclamation, the District, and other Cooperating Agencies, as well as the Solicitor, Reclamation
Regional Director, Reclamation Commissioner, and Deputy Secretary of Interior. Following the
Deputy Secretary’s review, the Draft Reports will be released to the Public for review as well.

At this time, an evaluation is underway to determine if the Pacheco Reservoir Expansion Alternative
option will have the highest National Economic Development (NED) benefit (annualized benefits
minus annualized costs) of all the alternatives being considered. If the Pacheco Reservoir Expansion
Alternative becomes the “NED alternative,” the opportunity for transitioning the Project to the Water
Infrastructure Improvements for the Nation (WIIN) Act feasibility could potentially increase.

ATTACHMENTS:
Attachment 1: PowerPoint

UNCLASSIFIED MANAGER:
Christopher Hakes, 408-630-3796
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SAN LUIS LOW POINT 
IMPROVEMENT PROJECT UPDATE

WATER STORAGE EXPLORATORY COMMITTEE
DECEMBER 7, 2018

Attachment 1 
Page 1 of 6Page 49



SAN LUIS LOW POINT IMPROVEMENT PROJECT UPDATE 

2

AGENDA

• Problem Definition and 
Planning Objective

• Project Status

• Alternatives Evaluated

• Current Schedule

• Benefit to SCVWD
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SAN LUIS LOW POINT IMPROVEMENT PROJECT UPDATE 

3

Problem Definition:
Algae blooms when storage equal or less than 300 TAF
• Risk of Supply Interruption to SCVWD
• Water Quality Problems
• Conflict between SLR Operational Flexibility and Low Point Constraint

Planning Objective:
Optimize Water Supply 
Benefit of San Luis 
Reservoir while reducing 
Additional Risks to Water 
Users

Attachment 1 
Page 3 of 6Page 51



SAN LUIS LOW POINT IMPROVEMENT PROJECT UPDATE 

4

Project Status:

• Completed:
 Appraisal Report
 Plan of Study
 Initial Alternatives Information Report 

(IAIR)
 Environmental Scoping Report
 Plan Formulation Report (PFR)
 San Luis Expansion Draft Appraisal 

Study

• Underway:

 Draft Feasibility Report and EIS/EIR 
for Release to Public in February, 
2019 

KO1
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SAN LUIS LOW POINT IMPROVEMENT PROJECT UPDATE 

5

Alternatives Evaluated:

 No Action
 Lower Pacheco Intake
 Treatment Upgrade at Santa Teresa WTP
 San Luis Reservoir Expansion (CVP Only)
 Pacheco Reservoir Expansion

Attachment 1 
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SAN LUIS LOW POINT IMPROVEMENT PROJECT UPDATE 

6

Updates for the Fourth Administrative Draft FR and EIR/EIS
• Add Pacheco Reservoir Expansion Alternative
• Evaluate CVP-only Expansion of San Luis Reservoir
• Update Cost/Benefit of All Alternatives to 2018 dollars
• Revise EIR/EIS to Current Reclamation Guidelines

• 150-Page limit plus Appendices

Schedule
• Cooperating Agency Draft Release: December 3, 2018
• Solicitor and Regional Director Review Draft: TBD
• Commissioner Review Draft: TBD
• Deputy Secretary Review Draft: TBD
• Public Review Draft: February 2019 (est.)

Benefit to SCVWD
If the Pacheco Reservoir Expansion Alternative becomes the “NED alternative”, the 
opportunity for transitioning the Project to WIIN Act feasibility could potentially 
increase.
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Santa Clara Valley Water District

File No.: 18-1066 Agenda Date: 12/7/2018
Item No.: 5.3.

COMMITTEE AGENDA MEMORANDUM

Water Storage Exploratory Committee
SUBJECT:
Update on Shasta Dam and Reservoir Enlargement Project.

RECOMMENDATION:
Receive updates from Staff on the Shasta Dam and Reservoir Enlargement Project.

SUMMARY:
This memo provides an update on the Shasta Dam and Reservoir Enlargement Project (Project) as
requested by the Water Storage Exploratory Committee on November 7, 2018.

The Project was first studied by the U.S. Bureau of Reclamation (Reclamation) as part of the Shasta
Lake Water Resources Investigation authorized by Congress in the 1980’s. In March 2018, Congress
appropriated $20 million in Water Infrastructure Improvements for the Nation (WIIN) Act funding for
the engineering design and pre-construction work on the Project, which has revived interest in the
Project. The Project would include an 18.5-foot dam raise that would increase the full pool depth by
20.5 feet and the maximum storage capacity by 634,000 acre-feet (AF).

Potential benefits of the Project include additional water storage for the environment and water users,
increased flood protection, additional hydropower generation capabilities, and increased cold water
pool in Shasta Lake for protection of anadromous fish in the Sacramento River.

Reclamation will be looking to secure cost-share partners to fund about 50 percent of the project
costs by summer 2019. District staff is monitoring the process and will evaluate the opportunity for
the District to participate as a cost-share partner.

Background
Shasta Dam and Lake is owned and operated by Reclamation as a major storage component of the
Central Valley Project (CVP). As the largest reservoir in California, Shasta Lake has a capacity of
4.55 million acre-feet, and provides about 40 percent of the CVP’s total reservoir storage capacity.
Shasta Dam is located in Shasta County on the upper Sacramento River about 9 miles northwest of
the City of Redding (Figure 1). It was originally constructed in 1945 and is currently 602 feet tall. The
reservoir is operated to maintain cold water pool and temperature targets on the Sacramento River to
protect anadromous fish, meet water quality and outflow targets for
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File No.: 18-1066 Agenda Date: 12/7/2018
Item No.: 5.3.

Figure 1. Shasta Dam Location and Central Valley Project and State Water Project Service Areas.1
the Sacramento-San Joaquin Delta, manage floodwater, store surplus winter runoff for irrigation and
municipal and industrial (M&I) water supply, and generate hydropower. In 1997, Shasta Dam was
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modified to include a temperature control device to improve management of water temperature
downstream of the dam.

The Project was one of five surface water storage studies recommended in the July 2000 CALFED
Bay-Delta Program Programmatic Environmental Impact Statement/Report and August 2000
Programmatic Record of Decision.

In 2015, Reclamation released a Shasta Dam and Reservoir Final Feasibility Report (Feasibility
Report) and Final Environmental Impact Statement and Appendices (FEIS) identifying an alternative
with an 18.5 foot dam raise as the “National Economic Development (NED) Plan” and the “Preferred
Alternative” in the Feasibility Report and FEIS, respectively. Under the Preferred Alternative, storage
capacity would be increased by 634,000 AF and the reservoir would be operated with the objectives
to improve water temperature for anadromous fish and increase water supply reliability during
drought years. Of the additional 634,000 AF of storage, 191,000 AF would be reserved for
environmental commitments. The Preferred Alternative also includes augmentation of up to 10,000
tons per year of spawning gravel and restoration of habitat in the upper Sacramento River. The
Preferred Alternative assumes integration of Shasta Reservoir operations into the State Water Project
(SWP) and CVP such that total water delivery for SWP and CVP contractors would increase by an
average of 51,300 acre-feet per year.

In March 2018, Congress appropriated $20 million in WIIN Act funding for preliminary engineering
design work for what is now called the Shasta Dam and Reservoir Enlargement Project.  The project
is currently being modified to include only CVP contractors as cost-share partners and beneficiaries
but is otherwise essentially the same as what was described as the Preferred Alternative in the FEIS.
The water supply modeling and estimate of benefits are currently being updated, and Reclamation is
evaluating whether additional environmental analysis is needed. The total increase in water supply
for beneficiaries is expected to remain about the same. District Staff will inform the Board when more
information is available.

Funding
According to the 2015 Feasibility Report, the total cost of the project is estimated to be $1.4 billion (in
2014 dollars). Of this amount, approximately 49 percent of the costs would be allocated to the CVP
purpose of Fish and Wildlife Enhancement, and therefore be borne by the federal government. The
remaining costs would be shared among those CVP water and power customers willing to provide
funding. Reclamation is currently seeking cost-share partners to cover the remaining costs of the
project.

The 2018 appropriation of WIIN Act funding is being used for ongoing pre-construction activities
including the engineering design, coordination with various federal, state, and local agencies, and
consultations with other interests. A summary of Reclamation’s activities related to the Project is
included as Attachment 1 to this memo.

Project Timeline
Reclamation plans to secure the cost-share partners by August 2019 and issue the Record of
Decision for the Project by September 2019. The first construction-related contracts are expected to
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be awarded in December 2019 and construction is scheduled for completion in early 2024.
Reclamation’s timeline for the Project is included as Attachment 2 to this memo.

While Reclamation’s timeline is fairly aggressive, there are some issues that could delay the Project.
For example, the Winnemem Wintu Tribe has opposed the Project because it would flood cultural
sites sacred to them. State officials have also opposed the enlargement of the dam, saying that it
could violate the California State Wild and Scenic Rivers Act by further inundating the McCloud River.
These issues will need to be resolved before the Project can be completed.

ATTACHMENTS:
Attachment 1: Project Factsheet
Attachment 2: Project Timeline
Attachment 3: Staff PowerPoint

UNCLASSIFIED MANAGER:
Garth Hall, 408-630-2750
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RECLAM A "TION U.S. Department of ~he Interior J-\.. Bureau of Reclamation 
Managing Water in the West 

Aerial view of Shasta Dam and Reservoir 

Contact: Public Affairs, 916-978-5100, mppublicaffairs@usbr.gov, September, 2018 

Shasta Dam & Reservoir Expansion Project 

Background 

Shasta Dam is a federally-owned 
facility and the largest reservoir in 
California. The federal government 
has been studying the idea of raising 
Shasta Dam on and off since the 
1980s.  

Enlarging the reservoir will: 

• Provide an additional 630,000
acre-feet of stored water for
the environment and for water
users.

• Improve water supply reliability for
agricultural, municipal and industrial, and
environmental uses.

• Reduce flood damage.

• Improve water temperatures and water quality in the Sacramento River below the dam for
anadromous fish survival.

2018 Activities 

Pre-construction activities are ongoing following Congressional approval of $20 million Water 
Infrastructure for Improvements to the Nation (WIIN) Act funding in March 2018.  

Activities include: 

• Engineering design for 18 ½ feet dam raise.

• Coordination with various federal, state, railroad and local agencies.

• Consultations with tribal interests, land-owners, government and non-government
agencies, and preparing various required documents.

• Identifying non-federal cost share partner(s).

• Public involvement and stakeholder outreach.

Attachment 1
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Timeline 

Reclamation expects to award the first construction-related contracts in early December 2019. 

Funding 

Total cost of the project is estimated at $1.4 billion (in 2014 dollars). 

Remaining expenditures (other than concrete dam raise only) include: 

• Land resource management work such as, interagency agreements and land acquisition
planning.

• Design activities for facilities to be relocated, including: Roads, railroad, bridges and
marinas.

Attachment 1
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Shasta Dam Raise & Enlargement Project 

Key Anticipated Actions 

Now:  Design and Pre-Construction 

• $20 Million through the WIIN Act

• Planning for Real Estate Impacts

Spring 2019: Award Land Consultant Contract 

Summer 2019: Begin Lands Process Surveys 

August 2019: Secure 50% Cost-Share Partner 

September 2019: Issue Record of Decision 

December 2019:  Award Dam Raise Construction Contract 

February 2024: Fill Reservoir 

www.usbr.gov/mp/ncao/shasta-enlargement.html October 2018 

Attachment 2 
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Update on Shasta Dam and Reservoir 
Enlargement Project

Water Storage Exploratory Committee
December 7, 2018
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Recommendation

Receive updates from staff on the Shasta 
Dam and Reservoir Enlargement Project

Attachment 3 
Page 2 of 7
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Project Location

Attachment 3 
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Existing Shasta Dam and Reservoir

Shasta Reservoir is the largest Central Valley 
Project Reservoir

The capacity of 4.55 million acre-feet 
represents 40 percent of CVP storage

Operated to provide flood control, water 
supply, hydropower, and environmental 
flows

Attachment 3 
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Shasta Dam and Reservoir Enlargement Project

The Project would raise the height of the 
dam18.5 ft, increasing storage by 634,000 
acre-feet

191,000 acre-feet of this storage reserved for 
the environment

Water supply yields are expected to 
increase by an average of 51,300 acre-feet

Attachment 3 
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Project Costs and Funding

The total cost of the Project is estimated to 
be $1.4 billion in 2014 dollars

The federal government is expected to 
provide almost a 50% cost share

Reclamation is now seeking cost share 
partners for the remaining costs

$20 million in WIIN Act Funding is currently 
being used for pre-construction design 
activities 

Attachment 3 
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Project Timeline – Next Steps

August 2019: Secure cost share partners

September 2019: Issue Record of Decision

December 2019: Award construction contract 

February 2024: Complete construction

Attachment 3 
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Santa Clara Valley Water District

File No.: 18-1064 Agenda Date: 12/7/2018
Item No.: 5.4.

COMMITTEE AGENDA MEMORANDUM

Water Storage Exploratory Committee
SUBJECT:
Update on Los Vaqueros Reservoir Expansion Project (LVE Project).

RECOMMENDATION:
Receive and discuss information on Los Vaqueros Reservoir Expansion Project (LVE Project).

SUMMARY:

Santa Clara Valley Water District (District) staff has continued to review the LVE Project, which is an
off-stream reservoir located in Contra Costa County and operated by Contra Costa Water District
(CCWD). Originally constructed in 1998 with a capacity of 100,000 AF, it was expanded to 160,000
AF in 2012. The proposed LVE Project would expand the reservoir to 275,000 AF and add a new
pipeline (Transfer-Bethany Pipeline) connecting CCWD’s system to State Water Project facilities
(California Aqueduct and South Bay Aqueduct). With the construction of the Transfer-Bethany
Pipeline, water could be moved from CCWD’s intakes in the Delta, with or without storage in Los
Vaqueros Reservoir, to the District’s system, without relying on the South-of-Delta pumps.

Total construction cost of the expansion is estimated to be approximately $980 million (in 2015
dollars). CCWD received the maximum eligibility award of $459 million from the California Water
Commission (CWC) as part of Water Storage Investment Program (WSIP) Proposition 1 funding.
CWC authorized $13.65 million in early funding for planning and design of the proposed LVE Project.
CCWD has also requested $10 million in federal funding for planning and design through the FY19
Water Infrastructure for Improvements to the Nation (WIIN) Act. CCWD will need more money from
partners to continue with environmental, federal feasibility, financial evaluation, governance,
permitting and design efforts and to be used as matching local funds required for WSIP and WIIN.
The total near-term cost to local partners is estimated at $3 million as part of a Multi-Party Cost-
Share Agreement. Costs will be divided evenly between the local partners, in which $200,000 to
$355,000 will be sought from the District depending on whether any local partners drop out of the
LVE Project. This contribution would be in addition to the District’s prior payment of $100,000 to
support CCWD’s Proposition 1 application and would carry the LVE Project through the end of 2019
and the formation of a Joint Powers Authority (JPA). The current Local Agency Partner (LAP)
participants are:

1. Alameda County Water District (ACWD)
2. Bay Area Water Supply & Conservation Agency (BAWSCA)
3. Byron Bethany Irrigation District (BBID)
4. City of Brentwood (Brentwood)
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File No.: 18-1064 Agenda Date: 12/7/2018
Item No.: 5.4.

5. Del Puerto Water District (DPWD)
6. East Bay Municipal Utility District (EBMUD)
7. East Contra Costa Irrigation District (ECCID)
8. Grassland Water District (GWD)
9. Santa Clara Valley Water District (SCVWD)
10.San Francisco Public Utilities Commission (SFPUC)
11.San Luis & Delta Mendota Water Authority (SLDMWA)
12.San Luis Water District (SLWD)
13.Westland Water District (WWD)
14.Zone 7 Water Agency (Zone 7)

CCWD hosted a webinar on September 25, 2018 to discuss modeling performed for the LVE Project,
which serves as a basis for the financial model. A separate webinar was held on October 11, 2018 to
discuss the first version of the financial model. The financial model divides costs by the relative
usage of each of the new and expanded facilities and adds a cost for use of existing CCWD and
EBMUD facilities. The model allows local partners to consider how much benefit is received given
the costs. Under current modeling, the District provides excess supplies to the LVE Project, which
can be distributed to other partners, primarily San Francisco and the Refuges. The first version of
the financial model does not account for these transfers or exchanges and thus the District’s costs
are shown to be much greater than the benefits. Staff held a meeting with CCWD and the financial
consultant about equitably allocating these costs and this will be incorporated into the next version of
the financial model due out in December. A webinar was held on November 19, 2018 to review
CCWD and EBMUD user fees. Each agency has identified usage fees for its existing facilities that
would be used as part of the LVE Project. These fees include facility usage, conveyance, power,
repair and rehabilitation, and operation and maintenance. Fees are typically based on an agency’s
proportional use of the facility capacity converted to a per acre-foot cost or a flat annual fee assigned
to each agency. Legal, finance, imported water, and water supply planning staff are reviewing the fee
structure and allocation and will provide comments in early December. The District’s Water Utility
Enterprise staff will evaluate those comments and provide CCWD with feedback regarding those
fees.

Staff will continue working with CCWD and other potential partners to evaluate the District’s
participation level in the LVE Project, including how much, if any, dedicated storage to reserve in the
reservoir and use of the Transfer Bethany Pipeline, in order to balance District needs with potential
costs.

Staff has also held preliminary discussions with the other South Bay Aqueduct Contractors about non
-participants use of the South Bay Aqueduct which could result from the LVE Project. Staff is
preparing a set of guiding principles to be considered by management.

Project Governance

CCWD’s financial consultant will work with the LVE Project partners to develop a term sheet for a JPA
agreement, anticipated to be established in 2019. The partners are still discussing whether to hire
independent counsel to represent them individually during the JPA agreement negotiations. Once
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the JPA is established, design and construction responsibilities will transition from CCWD to the JPA.

Schedule for Partnership Negotiations

Key near-term meetings and decision points on the LVE Project include the following:
· Fall 2018 - CCWD to execute early funding agreement with CWC

· December 2018 - Version 2 of Financial Model available

· Winter 2018/2019 - Execute Multi-Party Cost-Share Agreement

· Winter 2018/2019 - Partners & CCWD negotiate key terms of cost and governance

· Spring 2019 - Decision to form JPA

· Summer 2019 - Finalize JPA

ATTACHMENTS:
Attachment 1: LVE Project

UNCLASSIFIED MANAGER:
Jerry De La Piedra, 408-630-2257
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Los Vaqueros
Expansion Project

DECEMBER 7, 2018

1

Water Storage Committee

Attachment 1 
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Project 
Description
• Water is pumped into the 

system from one of four 
existing intakes

• Water is sent to an 
upgraded Transfer Facility 
pump station

• From the Transfer Facility, 
water can be delivered 
directly to local agency 
partners and wildlife 
refuges or pumped into an 
expanded Los Vaqueros 
Reservoir for later delivery

Attachment 1 
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Local Agency 
Partners (LAPs)
1. Alameda County Water District

2. Bay Area Water Supply & Conservation 
Agency

3. Byron Bethany Irrigation District

4. City of Brentwood

5. Del Puerto Water District

6. East Bay Municipal Utility District

7. East Contra Costa Irrigation District

8. Grassland Water District (Refuge)

9. Santa Clara Valley Water District

10. San Francisco Public Utilities Commission

11. San Luis & Delta-Mendota Water Authority

12. San Luis Water District

13. Westlands Water District

14. Zone 7 Water Agency

Attachment 1 
Page 3 of 7
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District 
Operations and 
Benefits
• Store surplus water into Los 

Vaqueros System
• Unused carryover
• Delta surplus
• Unused purified water capacity

• Storage for dry and critical dry years
• 10,000 AFY in drought conditions
• Average take is 2,000 AFY

• Provide surplus water to other LAPs

• Provides operational flexibility via 
Transfer-Bethany Pipeline (TBP)

Attachment 1 
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Project Funding 
& Cost Share 
Agreement

Project Costs
• Estimated project cost: $980 million
• Awarded $459 million in Prop. 1 funding

• Early funding: $13.65 million

• SCVWD cost:  TBD

Multi-party Cost Share Agreement
• Cost dependent on the number of participating 

LAPs
• SCVWD portion ranges from $200,000-$350,000
• “Bridge” funding through 2019 until formation 

of Joint Powers Authority (JPA)
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Next Steps
• Submit feedback on CCWD & EBMUD user fees – Dec. 2018

• Release Version 2.0 proforma financial model – Dec. 2018

• LAPs execute multi-party cost share agreement – Winter 2018/2019

• CCWD to execute Early Funding Agreement with Water Commission – Winter 2018/2019

• Form committee to select outside counsel to form JPA – Winter/Spring 2019
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Questions
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Santa Clara Valley Water District

File No.: 18-1068 Agenda Date: 12/7/2018
Item No.: 5.5.

COMMITTEE AGENDA MEMORANDUM

Water Storage Exploratory Committee
SUBJECT:
Review Water Storage Exploratory Committee Work Plan and the Committee’s Next Meeting
Agenda.

RECOMMENDATION:
Review the Committee’s Work Plan to guide the Committee’s discussions regarding policy
alternatives and implications for Board deliberation.

SUMMARY:
The Committee’s Work Plan outlines the Board-approved topics for discussion to be able to prepare
policy alternatives and implications for Board deliberation. The work plan is agendized at each
meeting as accomplishments are updated and to review additional work plan assignments by the
Board.

BACKGROUND:

Governance Process Policy-8:

The District Act provides for the creation of advisory boards, committees, or committees by resolution
to serve at the pleasure of the Board.

Accordingly, the Board has established Advisory Committees, which bring respective expertise and
community interest, to advise the Board, when requested, in a capacity as defined: prepare Board
policy alternatives and provide comment on activities in the implementation of the District’s mission
for Board consideration. In keeping with the Board’s broader focus, Advisory Committees will not
direct the implementation of District programs and projects, other than to receive information and
provide comment.

Further, in accordance with Governance Process Policy-3, when requested by the Board, the
Advisory Committees may help the Board produce the link between the District and the public
through information sharing to the communities they represent.
.

ATTACHMENTS:
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2018 Work Plan: Water Storage Exploratory Committee                                                Update: November 2018

Yellow = Update Since Last Meeting      Attachment 1 
Blue = Action taken by the Board of Directors                                      Page 1 of 6

The annual work plan establishes a framework for committee discussion and action during the annual meeting schedule. The committee work 
plan is a dynamic document, subject to change as external and internal issues impacting the District occur and are recommended for committee 
discussion.  Subsequently, an annual committee accomplishments report is developed based on the work plan and presented to the District 
Board of Directors.

ITEM WORK PLAN ITEM
MEETING

INTENDED OUTCOME(S)
ACCOMPLISHMENT DATE AND 

OUTCOME

1 Review of the Water Supply Benefits and Costs 
of the Anderson Reservoir Seismic Retrofit 
Project 

May 17

 Review of the Water Supply benefits 
and costs of the Anderson Reservoir 
Seismic Retrofit Project.

Accomplished May 17, 2018:
The Committee reviewed the Water 
Supply benefits and costs of the 
Anderson Reservoir Seismic Retrofit 
Project and took no action.
.

2

Update on the Proposed Pacheco Reservoir 
Expansion Project
a.   Update on the California Water Commission 
Review Process  

b.  Update on Communication with Agencies, 
Stakeholders and Interested Parties

c.  Consideration of Proposed Term Sheet with 
the District, San Benito County Water District 
and the Pacheco Pass Water District 

d. Update on Procurement for Engineering 
Design and Environmental Documentation, as 
well as Project Management  

May 17

 Receive an update on the Proposed 
Pacheco Reservoir Expansion Project

 a.   Update on the California Water 
Commission Review Process,  

 b.  Update on Communication with 
Agencies, Stakeholders and 
Interested Parties,

 c.  Consideration of Proposed Term 
Sheet with the District, San Benito 
County Water District and the 
Pacheco Pass Water District,

 d. Update on Procurement for 
Engineering Design and 
Environmental Documentation, as 
well as Project Management.  

Accomplished May 17, 2018:
The Committee received an update on the 
Proposed Pacheco Reservoir Expansion 
Project; a.   Update on the California Water 
Commission Review Process, b.  Update
on Communication with Agencies, 
Stakeholders and Interested Parties,
c.  Consideration of Proposed Term Sheet 
with the District, San Benito County Water 
District and the Pacheco Pass Water 
District, and d. Update on Procurement for 
Engineering Design and Environmental 
Documentation, as well as Project 
Management and took no action.

3 Update on the Proposed Sites Reservoir Project

May 17
August 15

November 7
December 7

 Receive an update on the proposed 
sites reservoir project.

Accomplished May 17, 2018:
The Committee received an update on the 
proposed sites reservoir project and took no 
action.
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ITEM WORK PLAN ITEM
MEETING

INTENDED OUTCOME(S)
ACCOMPLISHMENT DATE AND 

OUTCOME

Accomplished August 15, 2018:
The Committee received an update on the 
proposed Sites Reservoir Project and 
took no action.

Accomplished November 7, 2018:
The Committee received an update on the 
proposed Sites Reservoir Project and 
took no action.

4

Update on the Los Vaqueros Expansion Project May 17
November 7
December 7

    Receive an update on the Los 
      Vaqueros Expansion Project.

Accomplished May 17, 2018:
The Committee received an update on the 
Los Vaqueros Expansion Project and took no 
action.

Accomplished November 7, 2018:
The Committee received an update on the 
Los Vaqueros Expansion Project and noted 
that the action taken on October 1, 2018, for 
funding should be placed on hold until further 
information is received.

5

Review of Other Potential Storage Projects 
including Temperance Flat Proposition 1 
Application

May 17

 Review other potential storage 
projects including Temperance Flat 
Proposition 1 Application.

Accomplished May 17, 2018:
The Committee reviewed other potential 
storage projects including Temperance Flat 
Proposition 1 Application and took no action.

6
Review of 2018 Water Storage Exploratory 
Committee Work Plan   
         

May 17
August 15
October 1

Special 
Meeting

November 7
December 7

 Review the Committee’s 2018 Work 
Plan.

Accomplished May 17, 2018:
The Committee reviewed the Committee’s 
2018 Work Plan and took no action.

Accomplished August 15, 2018:
The Committee reviewed the Committee’s 
2018 Work Plan and took no action.
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ITEM WORK PLAN ITEM
MEETING

INTENDED OUTCOME(S)
ACCOMPLISHMENT DATE AND 

OUTCOME

Accomplished October 1, 2018:
The Committee reviewed the Committee’s 
2018 Work Plan and took no action.

Accomplished November 7, 2018:
The Committee reviewed the Committee’s 
2018 Work Plan and took no action.

7 Pacheco Reservoir Expansion Project Status
August 15

 Review, discuss, and provide input 
regarding the status of the Pacheco 
Reservoir Expansion Project.

Accomplished August 15, 2018:
The Committee discussed the status of the 
Pacheco Reservoir Expansion Project and 
took no action.

8

Update on Los Vaqueros Reservoir Expansion 
Project, in Preparation of Future Decisions 
regarding Project Funding and Participation 
Levels

August 15

 Receive an update on Los 
Vaqueros Reservoir Expansion 
Project, in Preparation of Future 
Decisions regarding Project 
Funding and Participation Levels.

Accomplished August 15, 2018:
The Committee received an update on the 
Los Vaqueros Reservoir Expansion Project, 
in Preparation of Future Decisions 
regarding Project Funding and Participation 
Levels and took no action.

9
Investigation of Statewide Groundwater Storage
and Banking Opportunities 
           

August 15

 Receive and discuss information on 
staff investigation of groundwater 
storage and banking opportunities. 

Accomplished August 15, 2018:
The Committee discussed staff investigation
of groundwater storage and banking 
opportunities and took no action.
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ITEM WORK PLAN ITEM
MEETING

INTENDED OUTCOME(S)
ACCOMPLISHMENT DATE AND 

OUTCOME

10

Closed Session Anticipation of Litigation –
Initiation of Litigation Pursuant to Government 
Code Section 54956.9(d)(4) – Four Potential 
Cases (Pacheco Reservoir Expansion Study

October 1
Special Meeting

November 7

 Discuss Closed Session Anticipation of 
Litigation – Initiation of Litigation 

      Pursuant to Government Code 
      Section 54956.9(d)(4) – Four 
      Potential Cases (Pacheco Reservoir 
      Expansion Study.

Accomplished October 1, 2018:
Closed Session Anticipation of Litigation –
Initiation of Litigation Pursuant to Government 
Code Section 54956.9(d)(4) – Four Potential 
Cases (Pacheco Reservoir Expansion 
Study.

Accomplished November 7, 2018:
Closed Session Anticipation of Litigation –
Initiation of Litigation Pursuant to Government 
Code Section 54956.9(d)(4) – Four Potential 
Cases (Pacheco Reservoir Expansion 
Study.

11
Pacheco Reservoir Expansion Project Timeline 
Overview

October 1
Special Meeting

 Receive and discuss Pacheco 
Reservoir Expansion Project 
Timeline Overview.

Accomplished October 1, 2018:
The Committee discussed Pacheco 
Reservoir Expansion Project Timeline 
Overview and took no action.

12
California Water Commission - Proposition 1 
Water Storage Investment Program Funding 
Process Update

October 1
Special Meeting

 Receive update on the California 
Water Commission - Proposition 1 

      Water Storage Investment Program
      Funding Process.

Accomplished October 1, 2018:
The Committee discussed California Water 
Commission - Proposition 1 Water Storage 
Investment Program Funding Process 
Update and took no action:

13
Governance Representation for both Sites 
Reservoir and Los Vaqueros Reservoir

October 1
Special Meeting

 Review and discuss Governance 
Representation for both Sites 

       Reservoir and Los Vaqueros 
       Reservoir.

Accomplished October 1, 2018:
The Committee discussed Governance 
Representation for both Sites Reservoir and
Los Vaqueros Reservoir and took the 
following action:

 The Committee unanimously approved
to have the Board consider approval of a 

      cost-share agreement of approximately 
      $200,000 for the LVE project.
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ITEM WORK PLAN ITEM
MEETING

INTENDED OUTCOME(S)
ACCOMPLISHMENT DATE AND 

OUTCOME

14 Calero Reservoir Expansion Analysis
October 1

Special Meeting

November 7

 Update on the Calero Reservoir 
Expansion Analysis.

Accomplished October 1, 2018:
The Committee moved this agenda item to 
the next meeting.

Accomplished November 7, 2018:
The Committee received an update on the
Calero Reservoir Expansion Analysis and
took no action.

15 Pacheco Reservoir Expansion Project Update
November 7
December 7

 Receive an update on Pacheco 
Reservoir Expansion Project.

Accomplished November 7, 2018:
The Committee received an update on the
Pacheco Reservoir Expansion Project 
Update and took no action.

16
Annual Operations of the Anderson Reservoir 
System.

November 7 

 Receive an update on Annual 
Operations of the Anderson 
Reservoir System.

Accomplished November 7, 2018:
Mr. Kurt Arends requested this item pulled 
with the following explanation given to the 
Committee Members: 
Staff is not recommending any changes to 
Anderson Operations from what the Board 
directed last year. Before considering any 
future changes, staff would get input from 
the public before making any 
recommendation to the Board.

17 Anderson Operations During Construction November 7

 Receive an overview of the 
Anderson Operations During 
Construction.

Accomplished November 7, 2018:
The Committee received an overview of the
Anderson Operations during construction
and took no action.
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ITEM WORK PLAN ITEM
MEETING

INTENDED OUTCOME(S)
ACCOMPLISHMENT DATE AND 

OUTCOME

18
Investigation of Out-of-County Groundwater 
Storage and Banking Opportunities

November 7

 Receive an update on the
Investigation of Out-of-County 
Groundwater Storage and Banking 
Opportunities.

Accomplished November 7, 2018:
The Committee received information on the
Investigation of Out-of-County Groundwater 
Storage and Banking Opportunities and
took no action.

19 Update on San Luis Reservoir Expansion November 7

 Receive an overview of the San Luis 
Reservoir Expansion.

Accomplished November 7, 2018:
The Committee received an overview of the
San Luis Reservoir Expansion and took no 
action.

20
Update on San Luis Low Point Improvement 
Project

December 7

 Receive an update on the San Luis
      Low Point Improvement Project

21 Update on Shasta Reservoir Expansion December 7

 Receive an update on Shasta 
Reservoir Expansion.
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